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Abstract  
The development of projects is fundamental to the daily functioning of any organization.  However, many 
projects do not always have the expected results. Amongst the factors that influence the performance of 
projects is their effective and efficient monitoring and control.  The aim of this paper is to investigate the 
way in which the use of mobile technologies in the processes of project monitoring and control affects 
project performance.  The results obtained indicate a positive relation between the use of mobile 
technologies in monitoring and control of projects and project performance, particularly in terms of 
working within the planned schedule. 
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Introduction 
In order to reach their goals, organizations allocate resources for the implementation of projects. 
However, many companies are dissatisfied with projects results (Ika, Diallo, and Thuillier, 2012).  For 
instance, on 10,000 information technology projects carried worldwide out in 2010, only 37% were 
completed successfully (Gale, 2011).   
Many organizations have intensively used information and communication technologies to improve the 
results of projects, with a growing use of mobile technologies. It constitutes ‘enterprise mobility’, which 
involves the use of mobile/wireless technologies in various processes and projects within organizations 
(Saccol, and Reinhard, 2006, Sorensen, 2011). 
Given the importance of the success of projects and the growing use of mobile technologies in 
organizations, this research proposes the following question: 
How does the use of mobile technologies in the process of monitoring and control of 
projects affect project performance? 
The relationship between mobile technologies and project management performance has not often been 
the subject of academic studies.  Amongst the studies found on this subject, five of them (Lee, Kang, and 
Kim, 2006; Lee, and Bernold, 2008; Lee, and Park, 2008, Kim et. al., 2011; Ika, Diallo, and Thuillier, 
2012) discuss the use of mobile technologies for improving performance in project implementation 
processes.  Just two (Chan, and Chung, 2002; Hampe et al., 2012) are related to project management, 
focusing more specifically on defining mobile systems for managing activities.   
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It is therefore important to deepen our understanding of the elements linked to the mobility of project 
managers and to project performance, to fill the theoretical and practical gaps concerning how the use of 
mobile technologies influences project performance.  The article is structured as follows: the next two 
sections review the literature on project management and on enterprise mobility.  The subsequent section 
will present the conceptual model and the research hypotheses. Then the method of research will be 
detailed, followed by an analysis of the results and conclusions.   
 
Project Management 
Project management is the application of knowledge, skills, techniques and tools in order to achieve 
outlined aims.  It is organized into five groups: initiating, planning, executing, monitoring/controlling, 
and closing (PMI, 2008).   
Implementation of activities outlined by a project involves the use of a set of resources, which might be 
human, monetary, temporal, material and structural (Webster, and Knutson, 2004).  These resources are 
not necessarily all found in the same place, and the implementation of activities, including those of the 
project manager can take place in various places (PMI, 2008). 
This research focuses on the processes that take place in the monitoring and control of projects, because 
activities involved in this phase may require greater mobility of project managers.  The aim of monitoring 
and control of projects is to guarantee that the execution of activities takes place as outlined in the 
planning. In addition to this, it identifies potential needs for change and promote necessary changes.   The 
main processes included in the monitoring and control of projects are (PMI, 2008): 
1. Monitoring and controlling project work  
2. Carry out integrated control of changes 
3. Verify scope 
4. Control scope 
5. Controlling the project schedule 
6. Controlling costs 
7. Carrying out quality control 
8. Performance reporting 
Control of a project is set of factors that influence performance (Lauras, Marques, and Gourc, 2010).  
Project performance includes three variables: time, cost and scope.  Time refers to keeping to the schedule 
of the project, and delivering the resulting product within the agreed schedule.  In relation to cost, 
performance is based on the spending that was necessary for carrying out the project.  If the real cost is 
equal to the planned cost, performance is positive.  Finally, scope is related to the characteristics of the 
product.  If it possesses all the elements outlined in the project planning stage, performance is adequate 
(Yeton et. al., 2000). 
 
Enterprise Mobility 
Yuan et al. (2010) shows that the mobility of work is related to the frequency with which the worker 
carries out his/her activities outside of his/her fixed workplace.  In this context, time and location are 
fundamental.  With this in mind, in order to observe mobile activities, three aspects need to be 
considered; worker mobility (percentage of time spent outside of fixed workplace), dependence on 
location (dynamic information obtained according to the place) and criticality of time (flexibility and 
urgency of activities being performed).  
This research will adopt the definition of enterprise mobility as the use of mobile technologies in carrying 
out organizational processes, both in terms of operation and in terms of project management.  Mobile 
technologies can support the mobility of project managers. 
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Enterprise mobility can generate benefits such as increased computerization of processes, improved 
access to information, increased efficiency of activities and flexibility in the work routine. Mobile 
technologies use can also facilitate the spread of information and interaction between workers 
(Scornavacca, and Barnes, 2008).  Other benefits include immediate access to resources regardless of 
location, reduction of costs, reduction of errors in gathering and communicating information and an 
increase in productivity (Basole and Rouse, 2006). On the other hand, the use of mobile technologies can 
also entail also negative consequences, such as information overload.  In addition, respect for limits 
between personal and professional life can be overlooked, reducing the privacy and quality of life of 
workers (Saccol, and Reinhard, 2006). 
 
Conceptual Model and Research Hypotheses  
The literature suggests that the use of mobile technologies enables workers to carry out activities without 
restrictions of time and place, allowing them to be more productive (Kalakota and Robinson, 2002). In 
this study, we explore how project managers use mobile technologies in order to help them to improve 
project performance, focusing on the process of monitoring and control of projects.   
Yuan et al. (2010) evaluated the adjustment of mobile technologies to the activities of a mobile worker, 
suggesting that the degree of use of this technology is influenced by mobility, regarded as the portion of 
time in which the employee carries out his/her activities outside of the fixed workplace. Therefore, the 
first research hypothesis is: 
H1: the degree of mobility of the project manager increases his/her use of mobile technologies. 
Dependence on location, which addresses the need to have access to resources (human or otherwise) that 
are located in different places, also can influences the use of mobile technologies (Yuan et al., 2010).  
Therefore, the second research hypothesis is: 
H2: the degree of dependence on location increases the use of mobile technologies by project managers.   
Another aspect discussed by Yuan et al. (2010) is the criticality of time, which evaluates the need for the 
worker to carry out activities away from his/her workplace.  Based on this, the third research hypothesis 
is: 
H3: the degree of criticality of time increases the use of mobile technologies by project managers.   
The fourth research hypothesis is: 
H4: the use of mobile technologies contributes positively to the effectiveness (efficiency and efficacy) of 
processes of monitoring and control of the project.   
The monitoring and control of project activities aids the management of variables that influence project 
performance, such as time, cost, quality and risks (Lauras, Marques, and Gourc, 2010). Based on these 
statements, the final research hypothesis is: 
H5: the use of mobile technologies in processes of monitoring and control of projects positively 
influences project performance. 
Project performance is multidimensional, and many different factors influence it (Shenhar et al., 2001). 
However, since it is an exploratory study, and the control of all the project performance antecedents is a 
very complex endeavor, we chose to focus on the influence of mobile technology use related specifically 
with the processes of monitoring and control of projects, since we have as an assumption that this phase is 
the one that implies a greater mobility of project managers. The Figure 1 presents the conceptual model. 
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Figure 1 – Conceptual Model  
 
 
Method 
After a literature review, an exploratory research was carried out via interviews with five project 
managers. The completed literature review and the exploratory study made it possible to develop the 
conceptual model and the research hypotheses.  The definition of constructs and their respective units of 
measurement is in Appendix A.   
The research used a convenience sample (accessibility to participants) and a ‘snowball sampling’ method 
with members of the Brazilian branches of the Project Management Institute (PMI), and with members of 
discussion groups of project management professionals in the Internet. 
Data collection occurred through an online questionnaire available from October 2012 to January 2013.  A 
total of 223 project managers responded to the survey, representing a return of 2.23%.   
The first step in analyzing the results focused on using SPSS v. 20 to check the missing values, which 
according to Kline (1998), cannot go beyond 10%. The initial research sample was made up of 223 
respondents, though 41 of them registered a number of absent answers above 10%, being excluded from 
the research database.  Next, the presence of outliers was examined (Hair, 2005). The measure of 
Mahalanobis distance was used.  As a result, no respondents were withdrawn from the base.  After having 
purified the base, the non-probabilistic sample of this study is made up of 192 Brazilian project managers.   
The statistical technique selected for analyzing the data is the Partial Least Squares model (PLS) as it has 
formative units of measurement, it is not a large sample, and the research hypotheses are not strongly 
based in theory (Chin, 2010; Yuan et al., 2010). In agreement with Chin (2010) for the correct use of the 
PLS technique, statistical procedures should be used to firstly guarantee the validity of information, and 
secondly to evaluate the relationships between the elements of the structural model.  Reliability and 
validity analyses were performed (Chin, 2010).  Furthermore, an analysis of discriminant validity was also 
carried out. These analyses are presented in the next section.  
 
Data Analysis 
 The research sample is mainly formed of male project managers (81.25%) aged between 30 and 39 
(48.96%), with up to five years of experience (51.04%), with a post-graduate degree (73.96%) educated in 
the area of computer science (34.90%) and with a specialization in project management (67.71%).  
Concerning the projects that were evaluated, the sample of the study is in large part characterized by IT 
projects and software development (38.02%), with a team composed of up to 9 people (43.23%) and a 
duration of between 6 and 12 months (39.58%).  
 Mobile technologies in Project Management 
  
 Twentieth Americas Conference on Information Systems, Savannah, 2014 5 
Firstly we present the results of the validity and reliability tests of the research tool, and subsequently the 
results of the evaluation of the conceptual model and research hypotheses.   
In relation to the reflexive constructs of the conceptual research model, which were: Mobility of project 
managers, Dependence on location, Criticality of time, Mobile technologies (software applications), 
Monitoring/control of project (M/C projects) and Performance (of projects), the analysis observed the 
values of factor loadings which should preferably be higher than 0.7, but which are also acceptable as of 
0.6. Checking of the Average Variance Extracted (AVE), for which the ideal value is above 0.5, the 
combined consistence, which is accepted with values above 0.7, and Cronbach’s Alpha with a lower limit 
of 0.7 (Hair, 2005), can be added to this test. 
In the domain of the formative constructs, the construct of Mobile technologies (devices), the values used 
in reflexive constructs are not applicable.  The weight of the items (not factor loadings, which should be 
greater than 1,960 for a significance of p-value less than 0.05 (Jarvis et al., 2003), should be observed.   
Furthermore, the formative constructs should be evaluated with the tolerance values, that should be near 
to 1, and the Variance Inflation Factor (VIF) which should be less than 3.3 (Diamantopoulos and Siguaw, 
2006). 
During the evaluation of structural elements that was carried out using values of reliability, validity and 
extracted variance, the need to adjust the units of measurement of the constructs of mobility and 
criticality of time became clear.  In addition, the construct of dependence on location did not present 
satisfactory results, and was eliminated.  After making these alterations, the conceptual model presented 
statistical validity.   
On the first analysis of discriminant validity, a correlation between the constructs (excluding the construct 
of mobile technologies (applications), as this is formative) was observed.   
This process is based on the AVE, which is compared between the constructs.  It is desirable for the AVE 
of the construct to be greater than the correlation with the other constructs (Chin, 2010).  The correlations 
between the constructs examined, are, in all cases less than the AVE of the construct in question.  The 
AVE of the constructs are greater than the minimum limit of 0.5.   
Concerning the discriminant validity between the constructs, Table 1 presents the squared correlation 
between them.  The squared correlation between all the constructs is less than the squared correlation of 
the construct itself.   
 
Constructs 
Criticality of 
Time 
Performance 
(of projects) 
M/C 
Projects 
Mobility 
(of Project 
manager) 
Mobile 
Technologies use 
(applications) 
Criticality of Time 0,871         
Project Performance -0,033 0,546       
M/C Projects 0,210 0,160 0,770     
Mobility 0,074 0,031 0,256 0,572   
Mobile Technologies-
(applications) 0,039 0,079 0,656 0,227 0,704 
Table 1 – Squared Correlation between Constructs 
 
The next step in analyzing discriminant validity is the evaluation of the relation of units of measurement 
between constructs.  It is hoped that the standardized factor loading is greater than 0.6 in the construct 
itself, and that the factor loadings of the same indicator should be less in the other latent variables.  Again, 
the construct of Mobile technologies (devices) use is not included in the analysis, as it possesses a 
formative characteristic. Table 2 presents the results calculated for the units of measurement in each 
construct. 
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Units of Measurement 
Criticality 
of Time 
Performance 
(of projects) 
M/C 
Projects 
Mobility 
(of 
Project 
manager) 
Mobile 
Technologies 
Use 
(applications) 
Dont_Begin_Fast 0,917 -0,007 0,183 0,091 -0,001 
Dont_Finish_Fast 0,949 -0,050 0,207 0,052 0,067 
Performance_Cost -0,090 0,632 0,067 -0,059 -0,015 
Performance_Team -0,034 0,736 0,108 0,006 0,066 
Performance_General 0,019 0,838 0,092 0,043 0,027 
Performance_Time -0,031 0,793 0,192 0,042 0,123 
Performance_Scope 0,023 0,657 0,044 0,082 -0,007 
Performance_Stakeholders -0,020 0,755 0,092 0,016 0,038 
MobTech_Management_ 
Acquisitions 
0,234 0,096 0,818 0,163 0,410 
MobTech _Controlling_Schedule 0,142 0,148 0,907 0,240 0,614 
MobTech _ Controlling_Costs 0,198 0,161 0,890 0,253 0,569 
MobTech _ Controlling_Scope 0,181 0,144 0,913 0,218 0,596 
MobTech _ Controlling_Changes 0,183 0,185 0,900 0,217 0,540 
MobTech _ Controlling_Quality 0,149 0,125 0,864 0,221 0,496 
MobTech _ Controlling_Risks 0,191 0,186 0,901 0,219 0,536 
MobTech _Monitoring_Work 0,191 0,099 0,829 0,242 0,682 
MobTech 
_Reporting_Perfomance 
0,200 0,120 0,870 0,226 0,650 
Time_Inside_City 0,075 0,020 0,237 0,744 0,117 
Time_Outside_City 0,046 0,036 0,220 0,861 0,249 
Time_Outside_Country 0,061 -0,008 0,028 0,649 0,088 
Mobile_Text_Editors 0,052 0,117 0,533 0,144 0,850 
Mobile_Eletronic_Spreadsheets 0,025 0,105 0,555 0,096 0,817 
Mobile_applicaticons_sharing 0,048 -0,014 0,520 0,132 0,844 
Mobile_Communication_System
s 
0,003 0,068 0,575 0,304 0,847 
Mobile_Business_Systems 0,042 0,053 0,561 0,249 0,836 
Table 2 – Discriminant Validity between Units of Measurement 
 
The results demonstrate that the units of measurement have a greater standardized factor loading in the 
constructs to which they are related (values in bold).  For the other constructs the standardized factor 
loadings are smaller.   
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After carrying out this set of analyses, it can be stated that the structural model is appropriate for testing 
the relation between the constructs that it is made up of.   
The first analysis of results relating to the structural model is centered on the values obtained from R 
squared (R2) for the constructs. Figure 2 presents the model (without the construct of criticality of time, 
which presented inappropriate statistical values) with its respective R2, represented inside the circles.  
This diagram also demonstrates the paths between the constructs, which represent the precedence of the 
structural model.  For each path, that is designated by an arrow, the respective coefficients are displayed 
and the final one, with the significance between brackets.   
 
Mobility
R2 = 0,000
Criticality of
Time
R2R2 = 
0,000
Mobile 
Technologies
-devices
R2 = 0,105
Mobile 
Technologies
-applications
R2 = 0,052
M/C 
Projects
R2 = 0,497
Project 
Performance
R2 = 0,026
0,295
(3,345*)
0,225
(2,780*)
0,023
(0,258)
0,119
(1,470)
0,326
(4,423*)
0,458
(6,550*)
0,160
(2,129*)
(+)
(+)
(+)
(+)
(+)
(+)
(+)
 
Figure 2 – Structural Model with Statistical Results 
 
As can be seen, the R2 of the Mobile technologies (devices) use, that is preceded by latent variables of 
Mobility of project manager and Criticality of Time, is of 0.105, which in agreement with Cohen (1977), 
adopted as a rule for this study, is considered low. Also, in relation to the Mobile technologies 
(applications) use, the R2 value presents a result of 0.052, defined as low.  Following this, in terms of the 
Monitoring and Control of projects construct (M/C Project), the calculated R2 is 0.497, classified as 
medium.  Finally, aware of the latent variable Performance (of projects), an R2 of 0.026 was identified, 
which is considered statistically low.   
In analyzing the coefficients of the paths and their significances, it can be observed that only the construct 
Criticality of time presents a statistically insignificant result (for p > 0.05), with values of the significances 
of the paths with Mobile technologies (applications) use of 0.258 and with Mobile technologies (devices) 
use of 1.470, both lower than 1.960 (limit of analysis).   
For the other paths, the values obtained are statistically significant (for p < 0.05). The significance of 
3.345 was obtained by the path between the Mobility of project manager and the Mobile technologies 
(devices) use.  The other path between the Mobility of project manager and the Mobile technologies 
(applications) use has a significance of 2.780.  Moving the focus to the M/C Projects construct and its 
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predecessor latent variables, it can be seen that the path with Mobile technologies (devices) use presents a 
significance of 4.423 and that the path with Mobile technologies (applications) use has a significance of 
6.550.  Finally, the relation between the constructs M/C Projects and Performance (of projects) has as 
path with a significance of 2.129.   
The results obtained in the analysis of the structural model presented low values for the R2 of the 
constructs, with the exception of M/C Projects at 0.497, considered medium. In other words, the 
structural model proposed explains a low percentage of variation of the evaluated constructs.  Analyzing 
other studies related to adopting information technologies and the consequences of this, and also given 
the low R2 values (Chellappa, and Saraf, 2010; Santos et al., 2012), the complexity of the latent variables 
makes it difficult to define all the influencing factors.  In this situation, the constructs of the structural 
model that present low (R2) indexes can be understood, in particular the Project performance construct, 
as the other elements, in addition to the processes of monitoring and control, which influence project 
performance.  With this in mind, for example, the PMI (2008) suggests other groups of processes such as 
planning, which certainly influence project performance.  Therefore, the low R2 is understandable as it 
derives from the analysis of just the monitoring and control processes of the project.  
After analyzing the structural model and the additional analyses, there was an evaluation of the research 
hypotheses based on the results obtained from the statistical procedures carried out with the structural 
model that was considered valid.   
The first verified research hypothesis is the positive relation between the degree of Mobility of project 
manager and the use of mobile technologies.  The validation of the hypothesis is based on the coefficient 
of the path between the constructs of Mobility of project manager and the constructs of Mobile 
technologies (devices) use and Mobile technologies (applications) use, and the statistical significance of 
these coefficients.  The relationship between Mobility of project manager and Mobile technologies 
(devices) use has a coefficient of 0.295, which is statistically significant, as a T Statistic value of 3.345 (for 
p < 0/05) was registered. The path between Mobility of project manager and Mobile technologies 
(applications) use showed a coefficient of 0.225, which is also statistically significant (T Statistic = 2.780).   
Thus, the results support H1.   
The next research hypothesis was the positive relation between Dependence on location and the use of 
mobile technologies.  The Dependence on location construct presented low factor loadings for its units of 
measurement.  The AVE indicators, combined reliability and Cronbach’s Alpha also presented 
unsatisfactory results. Thus, the construct was eliminated and H2 cannot be properly tested.   
The next tested research hypothesis is the positive relation between the Criticality of time and the use of 
mobile technologies.  The validation of this hypothesis is based on the coefficient of the path between the 
constructs of Criticality of time, Mobile technologies (devices) use and the construct Mobile technologies 
(applications) use, and the statistical significance of these coefficients.  The relation between Criticality of 
time and Mobile technologies (devices) use has a coefficient of 0.119, which is not statistically significant 
as it presented a T Value statistic of 1.470 (below the lower limit of 1.96 for p < 0.05).  The path between 
Criticality of time and mobile technologies (applications) use presented the coefficient of 0.023, which is 
also not statistically significant (T Statistic = 0.258).  As a result, H3 is not supported.   
The next tested research hypothesis is the positive relation between the use of mobile technologies and 
effectiveness (efficiency and efficacy) in the processes of monitoring and control of a project.  The 
validation of this hypothesis is based on the coefficient of the path between the constructs of Mobile 
technologies (devices) use, Mobile technologies (applications) use and Processes of monitoring and 
control of projects (M/C of projects), and the statistical significant of these coefficients.  The relationship 
between Mobile technologies (devices) use and M/C of projects has a coefficient of 0.326 which is 
statistically significant, as it presented a T Statistic value of 4.423 (above the lower limit of 1.96 for p 
<0.05).  The path between Mobile technologies (applications) use and M/C of projects presented a 
coefficient of 0.458, which is also statistically significant (T Statistic = 6.550).  With this in mind, it is 
considered that hypothesis H4 is supported.   
The final research hypothesis was the influence between the processes of monitoring and control of 
projects and project performance.  The validation of this hypothesis is based on the coefficient of the path 
between the constructs ¨M/C of projects¨ and “Project Performance”.  The coefficient is 0.160, which is 
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statistically significant, as it presented a T Statistic value of 2.129 (above the lower limit of 1.96 for p > 
0.05).  Therefore, hypothesis H5 was supported.   
The figure 3 presents the conceptual model after the statistics tests.  
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Figure 3 – Resulting Conceptual Model 
 
Conclusion 
The aim of this study was to analyze the influence of the use of mobile technologies on processes of 
monitoring and control of projects and its impact on project performance.  The hypothesis that relates the 
degree of mobility of projects managers to the degree of use of mobile technologies was supported.  Also 
upheld were the hypotheses addressing the use of mobile technologies in processes of monitoring and 
control of projects and its relation with project performance, suggesting a contribution of mobile 
technologies use to activities related to controlling project time/schedule. However, the hypotheses 
suggesting the influence of criticality of time and dependence of location on the degree of use of mobile 
technologies by project managers were not supported.   
In summary, the general analysis of the research results suggests that there is a positive relation between 
the use of mobile technologies in processes of monitoring and control of projects and project 
performance.   
The conclusion of the research allows some theoretical observations to be made.  The results demonstrate, 
even if only initially, the relation between the use of mobile technologies and project performance, paving 
the way for new studies to be carried out with the aim of broadening our knowledge of the subject and 
testing relations in other contexts. In terms of practical contributions, this study makes it possible to 
suggest the use of mobile technologies to improve project performance with specific characteristics.  The 
project managers who use mobile technologies with greater frequency for carrying out processes of 
monitoring and control can be able to obtain better results in terms of project performance, particularly in 
the question of time/schedule.   
For future research, we suggest improving the measurement of the degree of mobility of project managers, 
inclusion of other groups of processes related to project management, the evaluation of project 
performance through secondary data (not exclusively through the perception of managers) and, finally to 
include project managers from other countries. Since our work was exploratory, we have not controlled all 
the project performance antecedents in our conceptual model, which is a limitation that also needs to be 
addressed in future research. 
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APPENDIX A – QUESTIONNAIRE ITEMS* 
*We did not included here the profile questions due to the lack of space 
Degree of Mobility of the Respondent 
The following questions are to assess your degree of mobility in executing work.  Use the scales to respond 
to each question.  
Scale: 1-none 2-a little 3-average 4-a lot 5-a very large part 0-n/a 
What portion of your work time takes places in the following locations?   
In your fixed work office 
In other areas near to your fixed office (such as in the same building)  
In other locations in the same city 
In locations outside of your city 
In other locations outside of your country 
 
Scale: 1-totally disagree 2-disagree 3-sometimes agree/sometimes disagree 4-agree 5-totally agree 0- n/a 
There is a negative impact on how well you perform your work if you: 
don’t begin tasks within the schedule  
don’t finish tasks within the schedule  
don’t begin tasks as soon as is possible 
don’t finish tasks as soon as is possible 
 
Scale: 1-no dependency 2-low dependency 3-moderate dependency 4-high dependency 5-total 
dependency 0-n/a 
To what extent the good performance of your work depend on the information available when 
you are…? 
at your place of work 
at someone else’s physical location (e.g. project team or stakeholders) 
at the physical location of a piece of equipment of information system/application related to the project  
at the physical location of a document related to the project  
 
Mobile Technologies used in Monitoring and Control of Project  
Scale: 1-Never 2-rarely 3-sometimes 4-frequently 5-always 0-n/a 
Specify the degree of your personal use of mobile technologies in processes of monitoring 
and control of projects.  
Cellphone 
Smartphone 
Tablet 
Comin et al.      Mobile Computing 
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Notebook used outside of fixed place of work  
Communication systems/applications accessed by mobile devices.   
Business systems/applications accessed by mobile devices  
Systems/applications for sharing data or documents accessible by mobile devices  
Text editors accessible by mobile devices  
Electronic Spreadsheets accessible by mobile devices 
Others 
 
Scale: 1-never 2-rarely 3-sometimes 4-frequently 5-always 0-n/a 
Based on the project you managed most recently, indicate below your use of mobile 
technologies (as described in the previous question) in processes of monitoring and control. 
Use of Mobile Technologies for monitoring and controlling work on the project  
Use in carrying out integrated control of changes  
Use in verifying and controlling scope 
Use in controlling schedule 
Use in controlling costs 
Use in carrying out quality control  
Use in reporting on performance 
Use in monitoring and controlling risks 
Use in administering acquisitions 
 
Project Performance 
Scale: 1-totally disagree 2-disagree 3-sometimes agree/sometimes disagree 4-agree 5-totally agree 0-n/a 
Based on the most recent project that you managed, and that has already been 
completed, respond to the following statements: 
The client’s requirements were met 
The project was completed within the planned schedule 
The project was finished according to the estimated cost 
The stakeholders were satisfied with the results of the project 
The work team was satisfied once the work had been completed 
Project performance was, in general, satisfactory 
 
 
 
